2006 - 2007 COSA HOT PAVER LAID MICROSURFACE

ID Task Name CD Scheduled Scheduled Actual Start Actual Finish %
Start Finish Complete
1 2006 - 2007 SMP Schedule 0 Wed 4/12/06 Thu 2/22/07 Wed 4/12/06 NA 55%
2

2006 - 2007 Hot Paver Laid Micro Surface Contract 0 Wed 4/12/06 Thu 2/22/07 Wed 4/12/06 NA 55%
21 Perez from Zarzamora to Calaveras 5 Wed 4/12/06 Thu 4/27/06 Wed 4/12/06 Thu 4/27/06 100%
32 El Paso from 24th to Leroux 6 Wed 4/12/06 Wed 4/12/06 Wed 4/12/06 Wed 4/12/06  100%
54 Wake Forest from Camino Santa Maria to Duke 7 Thu 4/13/06 Tue 5/2/06 Thu 4/13/06 Tue 5/2/06  100%
45 Callaghan from Ingram to Farragut 7 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06  100%
129 Heatherwood from Harvest Bend to Dead End 10 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06  100%
146 Strafford Court from Scarsdale to Dead End 10 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06 Mon 4/17/06  100%
102 Lockhill Selma from San Pedro to Blanco 9 Tue 4/25/06 Tue 5/30/06 Tue 4/25/06 Tue 5/30/06 100%
8 W. Pyron from IH 35 to Kyle 4 Thu 5/11/06 Wed 5/17/06 Thu 5/11/06 Wed 5/17/06  100%
9 Ames from Zarzamora to Nogalitos 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06  100%
10 Buffalo from Malone to Surrey 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06  100%
11 Burgess from Zarzamora to Nogalitos 5 Thu 5/11/06 Wed 5/17/06 Thu 5/11/06 Wed 5/17/06  100%
12 Carlisle from Nogalitos to Dead End 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06  100%
13 Carnot from Malone to Winnipeg 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06  100%
14 Cottonwood from Nogalitos to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06  100%
15 Frelon from Malone tp Dead End 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06  100%
16 Gladstone from IH 35 to Nogalitos 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06  100%
17 Hawthorne from Winnipeg to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06  100%
18 Hoover from Nogalitos to Buffalo 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06  100%
19 Huron from Division to Gladstone 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06  100%
20 Orey from Divison to Malone 5 Thu 5/11/06 Wed 5/31/06 Thu 5/11/06 Wed 5/31/06  100%
22 Sims from Buffalo to IH 35 5 Thu 5/11/06 Tue 5/30/06 Thu 5/11/06 Tue 5/30/06  100%
23 Sims from Buffalo to Nogalitos 5 Thu 5/11/06 Tue 5/30/06 Thu 5/11/06 Tue 5/30/06  100%
24 St. EImo from Division to Eskimo 5 Thu 5/11/06 Fri 5/26/06 Thu 5/11/06 Fri 5/26/06  100%
25 Teresa from Winnipeg to IH 35 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06  100%
26 Winnipeg from Teresa to Buffalo 5 Thu 5/11/06 Fri 6/2/06 Thu 5/11/06 Fri 6/2/06  100%
Mystic Sunrise from Binz Engleman to Catlina Sunrise 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06  100%
Sun Canyon from Misty Springs to Summerfest 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06  100%
Sunrise Bend from Sunrise Cove to Mystic Sunrise 2 Mon 5/15/06 Tue 6/6/06 Mon 5/15/06 Tue 6/6/06  100%
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4 Martin Luther King from WW White to Lone Oak 2 Tue 5/23/06 Mon 6/5/06 Tue 5/23/06 Mon 6/5/06  100%
57 Hunter Glade from N. Hunters Circle to Hunters Valley 8 Mon 6/5/06 Tue 6/13/06 Mon 6/5/06 Tue 6/13/06  100%
58 Hunters Arrow from Cul-De-Sac to Hunters Wind 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
59 Hunters Bay from Cul-De-Sac to Hunters Breeze 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
60 Hunters Cliff from Hunters Breeze to Hunters Pier 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
61 Hunters Dawn from Cul-De-Sac to Hunters Sound 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
62 Hunters Dew from Hunters Ridge to N. Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
63 Hunters Dove from Hunters Breeeze to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
64 Hunters Dream from Hunters Breeeze to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
65 Hunters Dusk from Cul-De-Sac to Hunters Ledge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
66 Hunters Fern from Hunters Run to Cul-De-Sac 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
67 Hunters Fox from Hunters Run to Hunters Stand 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
68 Hunters Gate from N. Hunters Circle to Hunters Ridge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
69 Hunters Pier from Hunters Cliff to Hunters Lark 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
70 Hunters Quail Cul-De-Sac to Hunters Breeze 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
71 Hunters Ridge from Cul-De-Sac to Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
72 Hunters Walk from Hunters Ledge to Hunters Ledge 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
73 Hunters Wind from Hunters Arrow to Hunters Circle 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
74 Hunters Wood from Cul-De-Sac to Hunters Trail 8 Thu 6/8/06 Tue 6/13/06 Thu 6/8/06 Tue 6/13/06  100%
89 Brook Hollow from Heimer to Morning Dove 9 Thu 6/8/06 Thu 6/8/06 Thu 6/8/06 Thu 6/8/06  100%
92 Carlton Oaks from Morning Dove to Jones Maltsberger 9 Fri 6/9/06 Fri 6/9/06 Fri 6/9/06 Fri 6/9/06  100%
55 Bull Run @ Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
56 Clear Field from Vance Jackson to North Hampton 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
75 John Rolfe to William Penn to Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
77 Nantucket from Vance Jackson to North Hampton 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
78 Old Forge from Nantucket to Litchfield 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
79 Oneida from Quaker Town to Vance Jackson 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
80 Parkdale from Datapoint to IH 10 8 Wed 6/14/06 Mon 6/19/06 Wed 6/14/06 Mon 6/19/06  100%
82 Stone Haven from Tioga to Litchfield 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
83 Triola from Squanto to Cul-De-Sac 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
84 Vance Jackson from Oneida to Nantucket 8 Wed 6/14/06 Thu 6/15/06 Wed 6/14/06 Thu 6/15/06  100%
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43 Alladin from Farragut to Cayuga 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
44 Bennington from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06 100%
46 Cayuga from Alladin to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
47 Farragut from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
48 Fermi from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
49 Goodyear from Kettering to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
50 Halleck from Farragut to Cul-De-Sac 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
52 Kettering from Fermi to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
53 Sloan from Callaghan to Darwin 7 Mon 6/19/06 Wed 6/21/06 Mon 6/19/06 Wed 6/21/06  100%
85 Von Scheele from Wurbach to Medical 8 Wed 6/21/06 Thu 6/22/06 Wed 6/21/06 Thu 6/22/06  100%
86 Wurzbach from Merkins to Babcock 8 Wed 6/21/06 Thu 6/22/06 Wed 6/21/06 Thu 6/22/06  100%
30 General McMullen from Commerce to Castroville 6 Fri 6/23/06 Tue 6/27/06 Fri 6/23/06 Tue 6/27/06 100%
34 Meadow Cliff from Joe Newton to Meadow Flower 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
35 Meadow Creek from Cul De Sac to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
36 Meadow Flower from Meadow Hill to Meadow Cliff 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
37 Meadow Green from Joe Newton to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
38 Meadow Hill from Joe Newton to Meadow Flower 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
39 Meadow Lawn from Joe Newton to Pipers Creek 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
40 Meadow Run from Cul De Sac to Meadow Green 6 Fri 6/23/06 Fri 6/30/06 Fri 6/23/06 Fri 6/30/06  100%
51 Hillcrest from Bandera to Babcock 7 Fri 6/23/06 Thu 6/29/06 Fri 6/23/06 Thu 6/29/06  100%
149 Thousand Oaks from Nacogdoches to Wetmore 10 Fri 6/23/06 Thu 7/6/06 Fri 6/23/06 Thu 7/6/06  100%
33 Les Harrison from Culebra to Weybridge 6 Thu 6/29/06 Mon 7/24/06 Thu 6/29/06 Mon 7/24/06  100%
112 Beltway from Putting Green to Scarsdale 10 Thu 6/29/06 Mon 7/10/06 Thu 6/29/06 Mon 7/10/06  100%
119 Burnt Ridge from Scarsdale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri7/7/06  100%
122 Deer Top from Beltway to Dead End 10 Thu 6/29/06 Thu 7/6/06 Thu 6/29/06 Thu 7/6/06  100%
123 Fondern from Scardale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri7/7/06  100%
140 Putting Green from Bell to Beltway 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri 7/7/06  100%
141 Quail Mountain from Scardale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri7/7/06  100%
142 Scarsdale from Thousand Oaks to Bell 10 Thu 6/29/06 Tue 7/11/06 Thu 6/29/06 Tue 7/11/06  100%
144 Smoke Ridge from Scarsdale to Dead End 10 Thu 6/29/06 Fri 7/7/06 Thu 6/29/06 Fri7/7/06  100%
145 Smokey Bend from Beltway to Dead End 10 Thu 6/29/06 Thu 7/6/06 Thu 6/29/06 Thu 7/6/06  100%
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31 General McMullen from Commerce to Castroville 6 Mon 7/10/06 Fri 7/28/06 Mon 7/10/06 Fri 7/28/06  100%
113 Briar Forrest from Briarmeadow to Bell Crest 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 100%
118 Brushy Hill from Hollow Hill to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06  100%
128 Harvest Bend from Putting Green to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 ~ 100%
130 Hollow Hill from Scardale to Putting Green 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06  100%
131 Hypoint from Scardale to Dead End 10 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 Mon 7/10/06 ~ 100%
150 Thousand Oaks from Nacogdoches to Wetmore 10 Mon 7/24/06 Mon 8/14/06 Mon 7/24/06 Mon 8/14/06  100%
101 Huebner from Stone Oak to Dead End 9 Wed 8/30/06 Wed 9/6/06 Wed 8/30/06 Wed 9/6/06  100%
91 Canyon Golf from Stone Oak to City Limit 9 Wed 9/6/06 Fri 9/8/06 Wed 9/6/06 Fri9/8/06  100%
41 Sekula from Cul De Sac to Cul De Sac 6 Tue 10/24/06 Thu 10/26/06 NA NA 0%
27 Cliff Point from Cliff Ridge to Cliffmore 6 Tue 10/31/06 Tue 10/31/06 NA NA 0%
28 Cliff Ridge from Timber Path to Cliff Point 6 Tue 10/31/06 Tue 11/7/06 NA NA 0%
29 Cliff Walk from Cliffvale to Timber Path 6 Tue 10/31/06 Tue 11/7/06 NA NA 0%
42 Selene from Sekula to Culebra 6 Wed 11/1/06 Wed 11/8/06 NA NA 0%
81 Prue from Old Prue to Cedar Park 8 Fri 11/10/06 Wed 11/15/06 NA NA 0%
90 Caliza from Encino Rio to Evans 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
93 Encino Cabin from Encino Rio to Cul-De-Sac 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
94 Encino Grove from Encino Loop to Dead End 9 Fri11/17/06 Fri 12/1/06 NA NA 0%
95 Encino Hollow from Encino Rio to Encino Stone 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
96 Encino Loop from Encino Pass to Encino Pass 9 Fri11/17/06 Fri 12/1/06 NA NA 0%
97 Encino Pass from Encino Rio to Encino Loop 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
98 Encino Point from Encino Hollow to Encino Stone 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
99 Encino Ridge from Dead End to Encino Loop 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
100 Encino Stone from Encino Point to Encino Hollow 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
103 Malibu Colony from Dead End to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
104 Marin Hills from Montebello to Caliza 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
105 Montebello from Malibu Colony to Marin Hills 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
106 Pacific Grove from Caliza to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
107 Sierra Crest from Rancho Mirage to Montebello 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
108 Sierra Oscura from Encino Rio to Dead End 9 Fri 11/17/06 Fri 12/1/06 NA NA 0%
87 Bitters @ West 9 Thu 12/7/06 Tue 12/12/06 NA NA 0%
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110 West Ave from Interpark to Bitters 9 Thu 12/7/06 Tue 12/12/06 NA NA 0%
114 Briarcrest from Bulverde to Higgins 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%
115 Briarhollow from Briarranch to Briartrail 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%
116 Briarknoll from Briarhollow to Briarcrest 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%
117 Briartrail from Briarcrest to Briarhollow 10 Wed 12/13/06 Tue 12/19/06 NA NA 0%
111 Bell Crest from Bell to Higgins 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
120 Clear Lake from Scardale to Uhr 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
121 Cornerstone from Scardale to Hilton Head 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
124 Gaywood from Bell to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
125 Glenover from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
126 Golf Glenn Way from Uhr to Sun Crest 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
127 Harmony Ct from Sun Crest to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
132 Mill Bend from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
133 Moss Bend from Hilton Head to Sandtrap 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
134 Moss Cave from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
135 Moss Court from Sandtrap to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
139 Pebble Hill from Uhr to Pebble Hollow 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
143 Sky Burst Terrace from Village Square to Dead End 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
147 Sun Crest from Golf Glenn Way to Sky Burst Terrace 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
148 Thistledown from Clear Lake to Tamarron 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
151 Village Square from Nacogdoches to SunCrest 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
152 Woodbrace from Scardale to Cornerstone 10 Mon 12/18/06 Tue 1/9/07 NA NA 0%
136 Nacogdoches from Bitters to Wayward 10 Wed 1/10/07 Fri 1/19/07 NA NA 0%
137 Nacogdoches from New Braunfels to Loop 410 (CD 9 & 10) 10 Wed 1/10/07 Fri 1/19/07 NA NA 0%
88 Bitters @ West 9 Fri 1/19/07 Tue 1/30/07 NA NA 0%
138 Nacogdoches from New Braunfels to Loop 410 (CD 9 & 10) 10 Mon 1/22/07 Thu 2/22/07 NA NA 0%
109 Thousand Oaks from Henderson Pass to Pebble Forest (CD9 & 10) 9 Wed 1/24/07 Tue 1/30/07 NA NA 0%
76 Louis Pasteur from Ewing Halsell to Fredricksberg 8 Mon 2/5/07 Thu 2/22/07 NA NA 0%
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